



Filing Receipt

Filed Date - 2025-10-28 11:47:47 AM

Control Number - 57441

Item Number - 56

DOCKET NO. 57441

PETITION FOR CONSOLIDATED	§	BEFORE THE
PERMIAN BASIN RELIABILITY PLAN	§	PUBLIC UTILITY COMMISSION
CCN FILING AUTHORIZATION	§	OF TEXAS

UPDATE TO PERMIAN BASIN RELIABILITY PLAN FILING SCHEDULE

Oncor Electric Delivery Company LLC (“Oncor”) and LCRA Transmission Services Corporation (“LCRA TSC”) respectfully submit this update regarding the planned filing timelines for certain Permian Basin Reliability Plan 765 kilovolt (“kV”) import paths. On February 20, 2025, the transmission service providers responsible for the Permian Basin Reliability Plan projects, including Oncor and LCRA TSC, jointly filed a planned schedule for filing applications to amend certificates of convenience and necessity (“CCN”) for the applicable Permian Basin Reliability Plan projects.¹ Since then, Oncor and LCRA TSC have held numerous public participation meetings and conducted other public outreach regarding their respective projects.

These 765 kV import path projects span hundreds of miles with preliminary route networks that cross many different counties. As a result, these projects involve a number of landowners and other stakeholders and have drawn substantial public feedback, including ongoing engagement with federal, state, and local officials. Accordingly, Oncor and LCRA TSC have updated their CCN filing timelines for the 765 kV import path projects shown in **Attachment A**. The updated timelines will provide adequate time for Oncor and LCRA TSC’s routing consultants and internal project teams to thoroughly review, evaluate, and, where appropriate, act on the high volume of information received through the public involvement process. Oncor and LCRA TSC are not proposing any changes to the CCN filing timelines beyond those listed in **Attachment A**.

¹ *Petition for Consolidated Permian Basin Reliability Plan CCN Filing Authorization*, Docket No. 57441, Joint Filing for Planned Permian Basin Reliability Plan CCN Filing Schedule (Feb. 20, 2025).

Respectfully submitted,

By: /s/ Rachael S. Curtin

Jaren A. Taylor
State Bar No. 24059069
Jared M. Jones
State Bar No. 24117474
Rachael L. Curtin
State Bar No. 24132295

VINSON & ELKINS LLP
Trammell Crow Center
2001 Ross Avenue, Suite 3900
Dallas, Texas 75201-2975
Telephone: (214) 220-7754
Facsimile: (214) 999-7754
jarentaylor@velaw.com
jjones@velaw.com
rcurtin@velaw.com

**ATTORNEYS FOR ONCOR ELECTRIC
DELIVERY COMPANY LLC**

/s/ Kirk Rasmussen
Kirk D. Rasmussen
State Bar No. 24013374
krasmussen@jw.com
Catherine E. Garza
State Bar No. 24086581
cegarza@jw.com
Jackson Walker LLP
100 Congress Avenue, Suite 1100
Austin, Texas 78701
(512) 236-2000
(512) 691-4427 (fax)

**ATTORNEYS FOR LCRA TRANSMISSION
SERVICES CORPORATION**

CERTIFICATE OF SERVICE

I hereby certify that a copy of the foregoing has been served by email on counsel for all parties of record on this the 28th day of October, 2025, in accordance with the Commission's Second Order Suspending Rules issued on July 16, 2020, in Project No. 50664.

/s/ Samantha Ziegenfuss

Attachment A

Revised Oncor & LCRA TSC Permian Basin 765 kV CCN Filling Schedule - October 2025			
<u>Project Upgrade ID</u>	<u>Project Name</u>	<u>Utility</u>	<u>Month</u>
765_Import_1E	Longshore – Drill Hole	Oncor	Dec. 2025
765_Import_2E	Big Hill – Sand Lake	Oncor/LCRA TSC	Jan. 2026
765_Import_1D	Dinosaur Switch (New Sub 2) – Longshore	Oncor	Feb. 2026
765_Import_2D	Bell County East – Big Hill	Oncor/LCRA TSC	Mar. 2026