

# Draft Timeline for Burnet County Comprehensive Transportation Plan

	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09
<b>Phase I (Jan 2008 - Aug 2008)</b>																								
Project Kick-off	█	█	█					Project Mile Stone Report																
Cities Approve MOU	█	█																						
Establish Goals & Objectives			█	█																				
Develop Mission Statement				█	█																			
Review of 1974 Plan			█	█	█					█														
Inventory other planning efforts				█	█	█																		
Develop a Community Vision				█	█	█																		
Develop Public Outreach Survey				█	█	█																		
Begin Speakers Bureau				█	█	█																		
Establish Media Contact				█	█	█																		
Develop Website	█	█	█	█	█	█																		
Adopt Public Involvement Plan				█	█	█																		
Approve draft Table of Contents				█	█	█																		
Begin Data Collection of Existing Conditions				█	█	█			█															
<b>Phase II (Aug 2008 - April 2009)</b>																								
Continue Data Collection									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Evaluate Existing Conditions									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Continued Public Outreach									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Develop Alternative Transportation Scenarios									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Hold Public Meetings									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Analysis of Public Survey Results									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Future Land Use									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
<i>Population &amp; Employment</i>									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
<i>Travel Demand Forecasts</i>									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Review of Committed Roadway/ Highway Improvements									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Projected Public Transit System									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Alternative Transportation Modes									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
Develop Draft Plan									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
<b>Phase III (April 2009 - Jan 2010)</b>																								
Evaluation of Scenarios																	█	█	█	█	█	█	█	
Findings & Recommendations																	█	█	█	█	█	█	█	
<i>compatibility with goals</i>																	█	█	█	█	█	█	█	
<i>cost estimates</i>																	█	█	█	█	█	█	█	
Hold public meetings																	█	█	█	█	█	█	█	
Project Prioritization																	█	█	█	█	█	█	█	
Develop Program of Projects																	█	█	█	█	█	█	█	
Discussion of Funding options																	█	█	█	█	█	█	█	
<b>Final Plan Adoption</b>																								

Plan Adpotion

